GANTT CHART	PLAN					DESIGN					BUILD					FINAL		
	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18
Project Manager	Project Start																	
Project Manager Customer	Customer Meeting																	
Project Manager Developer Content Developer Designer Photograph		Initial Meeting																
Project Manager Developer Designer		Identifying Goals																
Developer Designer			Research															
Project Manager Developer					Planning	Planning												
Designer Content Developer					Site Outline													
Designer						Wireframe												
Developer Designer							Navigation/Structure											
Designer							Style Tiles/Moodbord											
Content Developer								Text Content Development										
Photograph								Portfolio Images										
Designer Developer								UX/UI Planning										
Developer									Coding, Integration and Site Build		Coding, Integration and Site Build							
Developer Designer															UX/UI Building			
Designer															UX/UI Testing			
Project Manager Developer															Validating	Validating		
Project Manager Developer Designer																Refinement		
Project Manager Developer Content Developer Designer Photograph																		Launch